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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.
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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

June 22, 2006

10.30 a. xiii. to II °00 a.m.

Agenda

I. Approval of April 27, 2006 Liquid Processing and Capsule Storage Project Meeting
Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Status of RCRA Permit Revisions
B. 240/340 Status
C. - -ST4502 Permit Status
D. ST4500 Permit Status

IV. General Discussions
A. LERF

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340/700 Area

Hanford, Washington

June 22, 2006

Approval of April 27, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecology/DOE-RL/FH).

II. Operational Status (Roger Szelmeczka FH)
LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (6/4/06)
• Basin 42 - Liquid Level: 7.3 ft or 1.5 Mgal

Basin 43 - Liquid Level: 9.6 ft or 2.2 Mgal
Basin 44 - Liquid Level: 17.2 ft or 5.1 Mgal

-_-_- --	 _— --	 —__--Rece::wc 48 tankershipmentsdurino-May-•_
•	 Basin 42 received 49,000 gallons leachate from the mixed waste burial trenches

Basin 42 received 9,000 gallons-wastewater from FFTF
•	 Purgewater tank received 13,600 gallons purgewater in 34 tankers

EFFLUENT TREATMENT FACILITY (ETF)
•	 Operating, running Basin 44 (CERCLA) campaign

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at 420 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 Operating normally

340 COMPLEX
Nothing to report

III. Project Specific Issues
A.	 Status of RCRA Permit Revisions

1. Ecology has provided comments regarding revisions to the Waste Analysis Plan
(WAP) that were submitted by RL/FH. Roger Szelmeczka (FH) is incorporating
Ecology's comments.

2. Tony Miskho (FH) noted that draft permit modification text changes for chapters
six and seven will be sent to Ecology sometime in July 2006.

B.	 310/340 Status
1.	 Mr. Szelmeczka stated that there was no new information to report.

C.	 ST4502 Permit Status
1.	 Mr. Szelmeczka initiated a discussion regarding a process for the powerhouse

trench discharges. Kathy Conaway (Ecology) suggested that Mr. Szehneczka
send her a draft proposal for addressing the powerhouse trench discharge point in
the permit modification.



D.	 ST4500 Permit Status
I .	 Mr. Szehneczka stated that the additional information requested by Ecology was

submitted, which Ecology indicated was satisfactory.

IV. General Discussions
A.	 LERF

1.	 Mr. Miskho reported that an internal meeting is scheduled for June 27 to discuss
LERF groundwater changes, and following that meeting discussions will be
initiated with Ecology.

V. Status of Actions
A.	 1129 - Ecology transmitted the draft permit conditions to RL/FH on May 18, 2006.

VI. New Action Items
A.	 There were no new action items.

VII. Next Project Managers Meeting
A.	 The next PMM was scheduled for July 27, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category= PMM

Liquids Processing & Capsule Storage

Task ID:	 .1129 Finalize LERF permit conditions for Ecology approval.	 Task Lead:	 Hildebrand, Doug

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage 	 POC:	 Szelmeczka, Roger

Classfiicat= eper:

Category: PMM

Project	 DOE	 Agency

Due: NIA	 N/A	 N/A

Complete: N/A	 NIA	 N/A

Closed Date:

Description: Finalize LERF permit conditions for Ecology approval

Date	 Status

622/2006	 Ecology transmitted the draft permit conditions to RL/FH on May 18, 2006.

42712006 - Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not
been transmitted to RL.

2/23/2006	 LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time
frame was estimated to be two weeks.

12612006	 Ecology will provide the permit conditions in February 2006.

10272005 Ecology is fnal¢ingthe pennfl language for its hydrogeology review.

9/22/2005	 Ecology is still reviewing the permit condNons.

_...	 . 8/25/2005	 Ecology. isstillreviewing the permit conditions. - 	 - --	 -	 -	 --	 -	 -	 -

7/2812005	 Ecology is still reviewing the permit conditions.	 -

629/2005	 A meeting will be scheduled after Ecology sends the draft permit conditions to RL.

526/2005	 A meeting will be scheduled after Ecology sends the draft permit conditions to RL

32312005	 RL will schedule the meeting forApoll2,2005.

2/23/2005	 The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the
_	 _-monitoring. requiremenfsforIE-RF.-- An interea4meetingwihthe Ecology -groundwater group is scheduled for 3/17. A	 ----	 ----

meeting with FH and RL will be scheduled after this meeting is held..

1127/2005. A meeting was held January 6, 2005.

12/1612004 A meeting is tentatively_ scheduled for January 6, 2005.

10/28/2004 Task opened.

7/2612006;  11:23:58 AM



LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

June 22, 2006
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